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1.0

2.0

INTRODUCTION

Placer County is soliciting sealed proposals from qualified firms to provide professional
engineering services for the bridge replacement project on Haines Road at the Wise Canal in
western Placer County.

The project requires a full service consultant with the ability to deliver a wide range of services
including, but not limited to: project management; preliminary and final engineering, including
preparation of plans, specifications and estimate (PS&E); geotechnical services; hydrology and
hydraulic services; and right-of-way engineering support.

This RFP includes a description of the scope of work, proposal requirements, and instructions for
submitting your proposal.

Direct all inquiries regarding this RFP in writing to:

Bob Bigney, Buyer Il

Placer County Procurement
2964 Richardson Drive
Auburn, CA 95603

Phone: (530) 889-4255

Email: bbigney@placer.ca.gov

Do not contact County departments or other County staff directly. Information provided by other
than the above contact may be invalid and proposals which are submitted in accordance with such
information may be declared non-responsive.

In the event that it becomes necessary to revise any part of this RFP, written addenda will be
issued. Any amendment to this RFP is valid only if in writing and issued by the Placer County
Procurement Services Division.

All addenda for this RFP will be distributed via Placer County’s website:

http://www.placer.ca.gov/admin/procurement/openbids.aspx

It is the proposer’s sole responsibility to monitor this website for possible addenda to this
RFP. Failure of proposer to retrieve addenda from this site shall not relieve him/her of the
requirements contained therein. Additionally, failure of proposer to return a signed addendum,
when required, may be cause for rejection of his/her proposal.

A pre-proposal conference will not be held for this project.

TENTATIVE PROJECT SCHEDULE

The following represents the tentative schedule for this project. Any change in the scheduled
dates for Deadline for Final Questions or Proposal Submission Deadline will be advertised in the
form of an addendum to this RFP. The schedule for the evaluation process and other future dates
may be adjusted without notice.
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3.0

RFP Available for Prospective Consultants............... February 15 , 2011
Deadline for Final Questions................................. March 11, 2011

Proposal Submission Deadline.................cccovevnnenn. March 18, 2011
Evaluation of Proposals................coooviiiiiiiinnne, March 21 — April 11, 2011
Review Team ldentifies Short List April 11, 2011

Interviews of Short Listed Firms (If Necessary) April 21, 2011

Contract Negotiations... ceeeenneen.. April 25 — May 18, 2011
Contract approval by Board of Superwsors cew... June 7, 2011

NoOtice t0 Proceed........ovivivii i June 14, 2011

Project Development (Preliminary Engineering).......... June 2011 - June 2015
Construction Bidding and Award........................... June — September 2015
Construction Phase...........coocoiiiiiii i, September 2015 — July 2016
Project Completion.............ccceeveiiiiiiiee e eenene .o August 2016

PROJECT BACKGROUND

Placer County is seeking consultants with strong general civil engineering design skills, depth of
resources, and sensitivity to the local and regulatory issues. Firms should have knowledge of the
Placer County Land Development Manual and the Placer County Stormwater Management
Manual as well as knowledge of Caltrans design procedures for roadway and bridge design,
Caltrans Standard Plans, and Caltrans Standard Specifications.

The project location is identified in the project map included as Attachment A.

Haines Road is a local rural road located east of the City of Auburn in the Sierra Nevada
foothills. The road accommodates two-lanes and runs north-south from Dry Creek Road to Bell
Road. The road crosses the Wise Canal on a narrow bridge approximately one-half mile north of
Bell Road. The following describes the relevant bridge data:

Bridge Data: Haines Road Over the Wise Canal (19C-0145)

Year Built: 1930
Feature Crossed: Wise Canal (PG&E)
Structure Type: R/C Slab

Length (BB-EB): 34-feet

Width: (Out-Out):  16-feet

Skew: 45-degrees

Sufficiency Rating:  55.1 (Functionally Obsolete)

The County has programmed this bridge to be replaced under the Federal Highway Bridge
Program (HBP). The new bridge will cross the canal (controlled and operated by PG&E) with a
longer span and be two lanes wide, meeting AASHTO minimum standards, and more closely
match the approach roadway width. The County has no plans to widen the approach roadway or
realign the bridge. There are no as-built plans available for the existing bridge.
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4.0

DBE / UDBE REQUIREMENTS

In April of 2009 Placer County Board of Supervisors approved and adopted the 2009
Disadvantaged Business Enterprise (DBE) Implementation Agreement establishing Placer
County’s DBE Goal and Methodology providing for a race-conscious and race-neutral goal
program. Adoption of the 2009 Implementation Agreement is a requirement for local agencies to
obtain federal transportation funding for consultant and construction contracts awarded after
June 2, 2009.

The goal of the program is to ensure non-discrimination and create a level playing field in which
DBEs can compete fairly for Department of Transportation (DOT) assisted contracts. The new
DBE Program includes a Race-Conscious component (RC DBE Program) that will require new
race-conscious contract specific goals to be incorporated into all DOT funded consultant and
construction contracts. Race-conscious contract goals and Good Faith Efforts will be limited to
Underutilized DBEs (UDBE): African American, Native American, Asian Pacific American, and
Women.

The new DBE Program requires certain information and forms to be submitted regarding the
DBE and UDBE participation and utilization. The submittal of these forms is essential to the
overall success of this project and is required by the Federal laws providing funding. It is
important these forms and documents are accurately and completely filled out with response to
all questions in regards to DBEs and UDBEs; reference to attachments and exhibits should be
clearly referred to and displayed. When completing the required information it is helpful to have
the forms typed or clearly printed.

The following forms have been included in this bid/proposal specification:
. 10-1 — Notice to proposers Disadvantaged Business Enterprise Information
. 10-O(1) - Local Agency Bidder/Proposer UDBE Commitment (Consultant
Contracts)
. 15-H — UDBE Information-Good Faith Efforts

Placer County utilizes the California Unified Certification Program, which can be found on the
Caltrans Local Assistance Civil Rights Website, as well as the County Business Patterns (CBP)
Database through the U.S. Census Bureau to research and collect DBE and UDBE data. The
search criteria is limited to UDBESs working in the established “Market Area” as shown below
and the work category from the North American Industry Classification System (NAICS) Codes.

The UDBE project goal for this portion of the project is 2.0%. All cities within the following
Counties have been determined as the Market Area:

El Dorado County
Nevada County
Placer County
Sacramento County
Sutter County

Yolo County

Yuba County
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. Carson City County, Nevada
. Douglas County, Nevada
e  Washoe County, Nevada

If you have not met the UDBE goal, complete and submit the Good Faith Efforts documentation
form with the bid showing that you made adequate good faith efforts to meet the goal. Only good
faith efforts directed towards obtaining participation by UDBEs will be considered. (See attached
‘Guidance for Bidders Completing the Good Faith Effort Submittal”)

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required
to submit the UDBE Commitment form, you must also be prepared to submit good faith efforts
documentation within the specified time to protect your eligibility for award of
contract/agreement in the event the Department finds that the UDBE goal has not been met.

If there are any questions or concerns regarding the information requested in these forms please
do not hesitate to contact our Department DBE Coordinator or visit our website for additional
information and guidance and links to the above mentioned websites.

Marla Holveck, DBE Coordinator
Placer County Dept of Public Works
(530) 745-7563
mholveck@placer.ca.gov

5.0 PREVAILING WAGE REQUIREMENTS

The services described herein are considered “public works” as defined by California Labor
Code Section 1720 et seq. Any Consultant awarded a contract as the result of this RFP shall be
responsible for compliance with all applicable prevailing wage laws, as well as any and all
applicable state or federal wage laws, for services under the Consultant’s contract.

6.0 SCOPE OF SERVICES

The County will contract with a Consultant to provide all required professional services needed
to complete Phase | as illustrated below with an option, at the County’s discretion, to amend the
contract for Phase Il services. A detailed Scope of Services can be found in Exhibit A of the
Sample Contract which is provided as Attachment B. The following list summarizes the major
tasks described in the scope of service:

Project Contract Phase | — Preliminary Engineering

A. Project Management: In general, this task includes work needed to lead, direct, monitor,
and communicate with the project team; use of a file transfer protocol (FTP) site is
recommended. Work required to coordinate the project with the County and Caltrans will
also be included with this task.

B. Survey & Mapping: Placer County will perform this work.
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C. Geotechnical Investigation: This task includes geotechnical field investigation (drilled
borings), laboratory testing, and the preparation of a foundation report with recommendations
on the foundation type and construction methods for the bridges.

D. Hydrologic & Hydraulic Engineering Services: The Wise Canal is controlled and operated
in accordance to PG&E service criteria and Federal energy/dam regulations. The consultant
shall assess the impacts of the proposed bridge replacement to the operating hydraulic criteria
of the canal and determine the necessary hydrologic and hydraulic analysis required to ensure
the selection of bridge type and project impacts.

E. Preliminary Engineering: This task includes work required to develop and study roadway
and bridge alternatives and develop a preferred project design concept to the 30% or 65%
level for environmental approval, permitting and final design.

F. Environmental Services: This work will be performed under a separate contract.

Project Contract Phase Il — Final Design

At the option of the County and upon completion of Phase | — Preliminary Design, the
Consultant may be requested to amend the agreement with the County for Phase Il — Final
Design.

G. Final Design & Construction Documents: This task includes work needed to prepare
construction contract documents that will be used by the County. Construction contract
documents will consist of plans and specifications depicting the roadway, utility, and bridge
features of the project.

H. Services During Construction: This task includes work needed to assist the County during
the construction phase of the project. Specific tasks include providing clarification and/or
changes to the contract documents during bidding and construction.

All design work shall be completed in English units and in accordance with the latest editions
from the following design standards and design criteria:

Design Standards

Caltrans Highway Design Manual

Placer County Land Development Manual and General Specifications
California Manual for Uniform Traffic Control Devices

Caltrans Standard Plans and Specifications

Caltrans Standard Special Provisions

Placer County Stormwater Management Manual

AASHTO LRFD Bridge Design Specifications, 4™ Edition with California Amendments
Caltrans Bridge Details Manual, Division of Structures

Caltrans Bridge Design Aids Manual, Division of Structures

Caltrans Bridge Memos To Designers, Division of Structures
Caltrans Bridge Design Practice Manual, Division of Structures
Caltrans Local Assistance Procedures Manual

Placer County
RFP No. 10066 — Bridge Replacement Project on Haines Road at the Wise Canal Page 5 of 11



e A Policy on Geometric Design of Highways and Streets, AASHTO

Design Criteria

e 35 miles per hour design speed on Haines Road

e Remain within existing County right-of-way, whenever possible (not to restrict or limit
functional design criteria or principles)

e Avoid or minimize impacts to sensitive environment areas

7.0  ASSURANCE OF DESIGNATED PROJECT TEAM

Proposer shall assure that the designated project team, including sub-consultants (if any), is used
for this project. Departure or reassignment of, or substitution for, any member of the designated
project team or sub-consultant(s) shall not be made without the prior written approval of the
County.

8.0 GENERAL TERMS & CONDITIONS

8.1

8.2

8.3

8.4

8.5

Standard Contract. Upon completion of the evaluation and recommendation for award,
the selected firm will be required to execute a Consultant Services Agreement, a sample
of which is included as Attachment B.

Independent Contractor. At all times the Consultant shall represent himself/herself to
be an independent contractor offering such services to the general public and shall not
represent himself/herself, or his/her employees, to be an employee of the County of
Placer. Therefore, the Consultant shall assume all legal and financial responsibility for
taxes, FICA, employee fringe benefits, workers compensation, employee insurance,
minimum wage requirements, overtime, etc., and agrees to indemnify, save, and hold the
County of Placer, its officers, agents, and employees, harmless from and against, any and
all loss, cost (including attorney fees), and damage of any kind related to such matters.

Non-Appropriation. The County may terminate any resulting contract at the end of any
fiscal year, June 30th, without further liability other than payment of debt incurred during
such fiscal year, should funds not be appropriated by its governing body to continue
services for which the contract was intended.

Conflict of Interest. The Consultant shall warrant that no official or employee of the
County has an interest, has been employed or retained to solicit or aid in the procuring of
the resulting contract, nor that any such person will be employed in the performance of
such contract without immediate divulgence of such fact to the County.

Non-Collusion. Firms submitting proposals shall warrant that their offer is made
without any previous understanding, agreement or connection with any person, firm or
corporation submitting a separate proposal for the same project and is in all respects fair,
without outside control, collusion, fraud or otherwise illegal action. This condition shall
not apply to proposals which are submitted by firms who have partnered with others to
submit a cooperative proposal that clearly identifies a primary consultant and the
associated sub-consultants.
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8.6

8.7

Indemnification & Insurance Requirements. The County’s standard indemnification
and insurance requirements are provided in the sample contract, Attachment B. All
costs of complying with the insurance requirements shall be included in your pricing.

Protests and Appeals. In accordance with Section 10.0 of the Placer County Purchasing
Policy Manual, any actual or prospective proposer, offeror, or contractor who is
aggrieved in connection with the solicitation or award of a contract may appeal to the
Director of Administrative Services. The protest shall be submitted in writing to the
Director of Administrative Services within seven (7) calendar days after such aggrieved
person or company knows, or should have known, of the facts giving rise thereto.

9.0 PROPOSAL FORMAT REQUIREMENTS

Each response to this RFP shall include the information described in this section. Provide the
information in the specified order. Failure to include all of the elements specified may be cause
for rejection. Additional information may be provided, but should be succinct and relevant to the
goals of this RFP. Excessive information will not be considered favorably.

The proposal should be bound or contained in a loose leaf binder. Document pages shall be 8-
1/2 inches by 11 inches in size or folded to such a size. Use section dividers, tabbed in
accordance with this Section as specified below.

9.1

9.2

Cover Letter with the following information:
e Title of this RFP

e Name and Mailing Address of Firm (include physical location if mailing address is a
PO Box)

e Contact Person, Telephone Number, Fax Number, and Email Address

e A statement that the submitting firm will perform the services and adhere to the
requirements described in this RFP, including any addenda (reference the addenda by
date and/or number).

e Acknowledgement that all proposals may be considered public information.
Subsequent to award of this RFP, all of part of any submittal may be released to any
person or firm who may request it. Therefore, proposers shall specify in their Cover
Letter if any portion of their submittal should be treated as proprietary and not
releasable as public information. Proposers should be aware that all such requests
may be subject to legal review and challenge.

Signature Requirements - The Cover Letter must be signed by an officer empowered by
the Consultant to sign such material and thereby commit the Consultant to the obligations
contained in the RFP response. Further, the signing and submission of a response shall
indicate the intention of the proposer to adhere to the provisions described in this RFP
and a commitment to enter into a binding contract.

e Proposals submitted on behalf of a Partnership shall be signed in the firm name by a
partner or the Attorney-In-Fact. If signed by the Attorney-In-Fact, there shall be
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9.3

9.4

9.5

9.6

attached to the proposal a Power-Of-Attorney evidencing authority to sign proposals,
dated the same date as the proposal and executed by all partners of the firm.

e Proposals which are submitted on behalf of a Corporation shall have the correct
corporate name thereon and the actual signature of the authorized officer of the
corporation written (not typed) below the corporate name. The title of the office held
by the person signing for the corporation shall appear below the signature of the
officer.

e Proposals which are submitted by an Individual doing business under a firm name
(“dba”) shall be signed in the name of the individual doing business under the proper
firm name and style.

TAB A: Executive Summary — Provide a brief narrative of your firm’s approach to the
project, including an overview to the details identified in the Scope of Services. Include the
Firm’s Organization Chart, including its constituent parts, and size variation of staffing
levels over the past five years.

TAB B: Capabilities of Firm / Team — Provide a maximum of four (4) single-page
summaries of the firm’s experience with similar projects. The summaries should include the
date(s) and duration of the project, one reference and a brief description of the project. The
description shall include, at a minimum, an outline of the complexities of the project and the
firm’s approach to completing the project. Related experience to local agency Highway
Bridge Program (HBP) projects of similar size and magnitude should be included in this
summary. Provide no more than one (1) reference per project including consultant staff that
worked on the project, contact name and phone number. Preference is given to project
references that have directly worked with proposed staff.

TAB C: Qualifications and Availability of Proposed Staff — Provide a brief summary of
the qualifications and experience of each team member assigned to this project, including
length of service with the firm and résumé, and the qualifications/experience of any
subconsultant staff on your project team. Include an organization chart of the staff available
for the project and the designated project manager/lead for each applicable category.
Résumeés should not be more than one (1) page per team member in this section; full
résumes may be included in a separate appendix. Also describe current and anticipated
workload of each team member who will be assigned to the project; include a discussion of
project commitments made to other agencies and a table showing the percentage of time key
staff members are available during the course of the project.

TAB D: Project Understanding & Approach — Provide a detailed discussion of your
firm’s approach to the successful implementation of this project. Include thorough
discussions of methodologies you believe are essential to accomplishing this project
including engineering constraints, milestones, and required approvals relating to the project.
Include a proposed work schedule to accomplish all of the required tasks within the desired
timeline; the schedule should include review / approval times for Placer County, Caltrans
and other project stakeholders. Identify the staff who would be assigned to each task,
including subconsultants.
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9.7

9.8

9.9

9.10

TAB E: UDBE Requirements — The UDBE goal for this project is 2.0 percent. The

following forms must be completed:

o If the goal is met, submit form 10-O(1). The County may choose to independently verify the
commitment made in the 10-O(1). If the County finds that the goal is not met, Consultant
shall be prepared to submit GFE Form 15H.

o |f the goal is not met, submit 10-O(1) and 15H.

TAB F: Required Statements — Include statements of assurance regarding the following

requirements:

e Non-substitution for the designated members of the team without approval by Placer
County staff (Section 7.0)

e Non-conflict of interest (Section 8.4)

e Non-collusion (Section 8.5)

e Indicate your ability and agreement to fulfill the indemnification and insurance
requirements contained in the sample contract (Section 8.6 and Attachment B).
(Please note that actual Certificates of Insurance are not required as part of your
submittal.)

TAB G: Exceptions — Describe any and all proposed exceptions, alterations or
amendments to the Scope of Services or other requirements of this RFQ, including the
Sample Contract (Attachment B). This section shall be clearly marked “Proposed
Exceptions” in your submittal, and should be delineated in a separate section of your
proposal. The nature and scope of your proposed exceptions may affect the evaluation of
your submittal and the County’s determination of whether it is possible to successfully
negotiate a contract with your firm/individual.

Cost Proposal — In a separate sealed envelope, provide a total cost proposal for all services
to be delivered, and a breakdown of costs delineated by tasks as described in your project
plan. Include a schedule of hourly rates in a cost-plus format for all proposed staff and the
amount of time each person will be devoted to this project. Define any reimbursable
expenses requested to be paid by the County. The cost proposal must be in a cost-plus-fixed
fee format in accordance with Chapter 10 of the Caltrans Local Assistance Procedures
Manual; indicate whether or not your firm’s overhead rate has been audited by Caltrans
Division of Audits and Investigations or other equivalent method.

10.0 SUBMITTAL INSTRUCTIONS

10.1

10.2

One (1) original and four (4) copies of your proposal shall be submitted not later than the
date and time indicated on the cover page of this RFP. All submittals shall be submitted in a
sealed envelope or container and clearly marked with the RFP number and title on the
outside of the parcel.

Include in your submittal package one additional copy of your proposal, either in pdf format
on a CD or on paper without tabs or staples, suitable for reproduction, so that the County
may retain an electronic record of your proposal.
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10.3

10.4

10.5

10.6

10.7

10.8

10.9

10.10

10.11

Proposals must be submitted ONLY to:

Placer County Dept. of Administrative Services
Procurement Services Division
2964 Richardson Drive
Auburn, CA 95603-2640
Faxed and/or emailed proposals shall not be accepted.

The County of Placer shall not be responsible for proposals delivered to a person or location
other than that specified herein.

Late submittals shall not be accepted or considered.

All submittals shall be submitted in a sealed envelope or container, and clearly marked with
the RFP number and title on the outside of the parcel.

All submittals, whether selected or rejected, shall become the property of Placer County and
will not be returned.

The County reserves the right to waive minor defects and/or irregularities in proposals, and
shall be the sole judge of the materiality of any such defect or irregularity.

All costs associated with proposal preparation shall be borne by the offeror.

All proposals shall remain firm for one hundred twenty (120) days following the closing
date for the receipt of proposals.

11.0 EVALUATION CRITERIA

The following evaluation criteria and rating schedule will be used to determine the most highly
qualified firm(s).

Maximum

Evaluation Criteria Points Possible
1. Overall Approach to Project S

(per response to Tab A)
2. Capabilities of Firm / Team 25

(per response to Tab B; reference checks will be

excluded from points assigned for this criteria.

See explanation below)
3. Qualifications and Availability of Proposed Staff 35

(per response to Tab C)
4. Project Understanding and Approach 35

(per response to Tab D)
Total Possible Points: 100
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Reference checks will only be performed at the sole option of the selection committee for the top
teams selected for interviews. If reference checks are performed, the evaluation results of
reference checks will be included in the interview evaluation process. Placer County’s Local
Vendor Preference policy shall not be considered in the evaluation of responses to this RFQ.

12.0 SELECTION PROCEDURE

12.1

12.2

12.3

12.4

Submittals will be reviewed for responsiveness, and responsive submittals will further be
screened by a selection committee in accordance with the above criteria. The firm(s)
submitting the highest rated proposal may be invited for interviews.

The County reserves the right to make an award without further discussion of the submittal
with the offeror. Therefore, the proposal should be submitted initially on the most favorable
terms that the firm or individual might propose.

The County reserves the right to award a contract to the firm(s) that presents the best
qualifications and whose proposal best accomplishes the desired results.

The County reserves the right to reject any or all proposals, or to waive minor
irregularities in said proposals, or to negotiate minor deviations with the
successful firm(s). In the case of differences between written words and figures
in a proposal, the amount stated in written words shall govern. In the case of a
difference in unit price versus the extended figure, the unit price shall govern.
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Attachment A

LOCATION MAP

BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL
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Attachment B
PSA NO.

ADMINISTERING AGENCY: DEPARTMENT OF PUBLIC WORKS

DESCRIPTION: PROFESSIONAL SERVICES AGREEMENT (PSA) FOR ENGINEERING
AND RELATED SERVICES FOR THE BRIDGE REPLACEMENT
PROJECT ON HAINES ROAD AT THE WISE CANAL.

THIS AGREEMENT MADE AND ENTERED INTO THIS day of
2011, BY AND BETWEEN the COUNTY OF PLACER, hereinafter referred to as "COUNTY"
and CONSULTANT NAME, located in CONSULTANT CITY, STATE, hereinafter referred to as
"CONSULTANT".

WITNESSETH

WHEREAS, the COUNTY requires qualified professional engineering\services for the design,
preparation of construction contract plans and specifications, and other related project delivery
services for the BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE
CANAL, and

WHEREAS, CONSULTANT is duly qualified\and has the required experience to provide such
services and is willing to perform such services,\and

WHEREAS, COUNTY desires to retain the ‘services 'of CONSULTANT to perform required
professional services;

NOW, THEREFORE, COUNTY and CONSULTANT in consideration of the mutual covenants
herein set forth agree as follows:

1. BASIS OF AGREEMENT.\ CONSULTANT hereby agrees to provide professional services
as an independent.contractor to design, prepare construction contract plans and
specifications, and._perform other related engineering services for the BRIDGE
REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL as described in
Exhibit “A” entitled "Scope of Services" attached hereto and by this reference incorporated
herein. In exchange, COUNTY agrees to pay CONSULTANT as set forth in Item 6 below.

2. SERVICES OF CONSULTANT. The professional services required of CONSULTANT
under this agreement shall consist of the tasks as described in "Scope of Services" noted
above.

CONSULTANT shall employ the customary skills and resources reasonably available to
the CONSULTANT in accordance with sound engineering practices. The professional
services shall be performed by or shall be immediately supervised by a principal or senior
engineer, currently registered as a professional civil engineer in the State of California.
CONSULTANT shall provide the COUNTY with copies of all documents prepared by
CONSULTANT during the course of this PSA as specified in the attached exhibits. All
such documents shall become the property of the COUNTY.
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Attachment B

3. INFORMATION TO BE PROVIDED BY COUNTY. COUNTY will provide the following
item to CONSULTANT.

a. Copies of project data developed to the date of this agreement

4. AMENDMENTS TO AGREEMENT. All amendments to this agreement must be in writing
with written approval by the COUNTY's Director of Public Works and the authorized agent
of the CONSULTANT.

5. TIME OF COMPLETION. CONSULTANT agrees to complete all tasks listed in the Scope
of Services within four (4) years from the Notice to Proceed, no later than July 31, 2015.
Upon Notice to Proceed, CONSULTANT shall prepare and follow a schedule, acceptable
to the COUNTY, which will result in meeting the completion~date with the exception of
delays beyond the control of the CONSULTANT. CONSULTANT shall notify the
COUNTY when this schedule is not met and state what actions are being taken to rectify
this delay.

6. AMOUNT OF PAYMENT. As full payment for-all services as.set forth in Exhibits “A”, “C”,
and “D” herein, the COUNTY shall pay up to the amount listed based on the budget of
each Task as shown in Exhibit \"C% ‘up\ to \a -total ~maximum sum of

DOLLARS ($ )\to CONSULTANT as full payment

for all services as set forth in Exhibits At and\"C” herein.\ Payment for the CONSULTANT

services shall be at the rates and charges as set forth in Exhibit “D” attached hereto and
by this reference incorporated herein.

CONSULTANT shall-not be reimbursed for any additional expenses incurred unless prior
written approval is_given by the. COUNTY \ through a fully executed written amendment.
CONSULTANT \shall not undertake any such work without prior written approval of the
COUNTY.

Notwithstanding any Other terms of this agreement, no payments shall be made to
CONSULTANT until COUNTY is satisfied that services of such value have been rendered
pursuant to this agreement.

All sub contracts in excess of $25,000 shall contain the above provisions.

7. PAYMENT SCHEDULE. Payments shall be made to CONSULTANT as set forth in the
Exhibit “C” entitled "Payment Schedule", attached hereto and by this reference
incorporated herein. CONSULTANT shall bill COUNTY not more often than monthly for
the work performed pursuant to this agreement. Billing submitted by the CONSULTANT
shall be itemized by work activities (Tasks) as defined in the Scope of Services in
conjunction with current cost. This contract shall be based upon actual costs plus a fixed
fee. All payment requests will be subject to those items identified in Exhibit “C”. The
COUNTY shall review and pay approved charges within 30 days of receipt of the invoice.
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Notwithstanding any other terms of this agreement, no payments shall be made to
CONSULTANT until COUNTY is satisfied that services of such value have been rendered
pursuant to this agreement.

The CONSULTANT shall comply with the Cost Principles, Title 48 Code of Federal
Regulations (CFR) Chapter 1, Part 31, and Uniform Administrative Requirements, Title 49
CFR, Part 18, as required in this PSA.

Any costs for which payment has been made to Consultant that are determined by
subsequent audit to be unallowable under 48 CFR, Federal Acquisition Regulations
System, Chapter 1 part 31 et, seq.,, or 49 CFR Part 18 Uniform Administrative
Requirements for Grants and Cooperative Agreements to State and Local
Governments, are subject to repayment by Consultant to County.

All sub contracts in excess of $25,000 shall contain the above provisions.

8. RECORDS. CONSULTANT shall maintain at all times complete detailed records with
regard to services performed under this agreement in a form acceptable to COUNTY, and
COUNTY, California Department of Transportation (Caltrans), the”California State Bureau
of Audit, and the Federal Highway Administration shall have the-right to inspect such
records at any reasonable time. Notwithstanding-any other terms\of this_agreement, no
payments shall be made to CONSULTANT wntil COUNTY\is satisfied that services of such
value have been rendered pursuant to this agreement.\ Al records shall be retained by
CONSULTANT for a period of at least three (3) years after the date of final payment to
CONSULTANT.

All sub contracts in excessof $25,000 shall contain'the above provisions.

9. CONFIDENTIALITY-OF DATA.\ Alkfinancial, statistical, personal, technical, or other data
and information relative to the COUNTY S operations, which are designated confidential
be the COUNTY \and-made available to\the CONSULTANT in order to carry out this
contract, shall be protected by.the CONSULTANT from unauthorized use and
disclosure.

Permission to disclose “information on one occasion, or public hearing held by the
COUNTY relating to the contract, shall not authorize the CONSULTANT to further disclose
such information, or disseminate the same on any other occasion.

The CONSULTANT shall not comment publicly to the press or any other media regarding
the contract of the COUNTY’'S actions on the same, except to the COUNTY'S staff,
COUNTANT'S own personnel involved in the performance of this contract, at public
hearings or in response to questions from a Legislative committee.

The CONSULTANT shall not issue any news or public relations item of any nature,
whatsoever, regarding work performed or to be performed under this contract without prior
review of the contents thereof by the COUNTY, and receipt of the COUNTY'S written
permission.
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Any subcontract entered into as a result of this contract shall contain all of the provision of
this Article.

10. EMPLOYEES OF CONSULTANT. All persons performing services for CONSULTANT
shall be solely employees of CONSULTANT and not employees of COUNTY.
CONSULTANT shall be solely responsible for the salaries and other benefits, including
Workers' Compensation, of all such personnel.

11. CONFLICT OF INTEREST. CONSULTANT warrants and covenants that no official or
employee of the COUNTY, nor any business entity which an official of the COUNTY has
an interest, has been employed or retained to solicit or aid in the procuring of this
Agreement, nor that any such person will be employed in the performance of this
Agreement without immediate divulgence of such fact to the COUNTY.

12. NONDISCRIMINATION. During the performance of this agreement, CONSULTANT
shall not unlawfully discriminate against any employee or applicant for employment
because of race, religion, color, national origin, ancestry, physical handicap, medical
condition, marital status, age (over 40), or sex. CONSULTANT shall insure that the
evaluation and treatment of its employees and applicants \for eémploayment are free of
such discrimination. CONSULTANT shall comply -with the provisions of the Fair
Employment and Housing Act (Government Code Section 12900 et seq.) and the
applicable regulations promulgated thereunder (California Code of Regulations, Title 2,
Section 7285.0 et seq.) The applicable «egulations. of\ the Fair Employment and
Housing Commission implementing Government Code; Section\ 12990, set forth in
Chapter 5 of Division 4 of Title 2 of the California Code/ of Regulations are incorporated
into this agreement by reference and made a part hereof as If setforth in full.

CONSULTANT shall give written notice of its obligation under this clause to labor
organizations with which it has a collective hargaining ef agreement.

CONSULTANT shall inelude the non-discrimination and compliance provisions of this
clause in all subcontracts-to-perform work under this agreement.

CONSULTANT shall comply with Title VI of the Civil Rights Act of 1964, as amended,
and any applicable regulations promulgated thereto.

The COUNTY has established a UDBE Contract goal of 2.0%, expressed as a
percentage of the dollar value of the agreement, for UDBE’s participating in this
agreement. Consultants must give consideration to DBE firms as specified in 23 CFR
172.5(b), 49 CFR, Part 26, and in Exhibit 10-1 “Notice to Proposers Disadvantaged
Business Enterprise Information.” If the contract has an underutilized DBE (UDBE) goal,
the consultant must meet the UDBE goal by using UDBEs as subconsultants or
document a good faith effort to meet the goal. If a UDBE subconsultant is unable to
perform, the consultant must make a good faith effort to replace him/her with another
UDBE subconsultant if the goal is not otherwise met.

DBE participation shall be in accordance with Part 26, Title 49 Code of Federal
Regulations, which is incorporated by reference.
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The CONSULTANT shall maintain records of all subcontracts entered into with
UDBE/DBE subcontractors and records of materials purchased from UDBE/DBE
suppliers. Such records shall show the name and business address of each
UDBE/DBE subcontractor or vendor and the total dollar amount actually paid to each
UDBE/DBE subcontractor or vendor. Upon completion of the agreement, a summary of
these records shall be prepared and certified correct by the CONSULTANT or his/her
authorized representative, and shall be furnished to the COUNTY.

13. HOLD HARMLESS AND INDEMNIFICATION AGREEMENT

The CONSULTANT hereby agrees to protect, defend, indemnify, and hold PLACER
COUNTY free and harmless from any and all losses, claims, liens, demands and
causes of action of every kind and character including, but not limited to, the
amounts of judgments, penalties, interest, court costs, legal fees, and all other
expenses incurred by PLACER County arising in favor of any party, including claims,
liens, debts, personal injuries, death, or damages to property (including employees
or property of the COUNTY) and without limitation by enumeration, all ether claims
or demands of every character occurring or in any way incident to, in connection
with or arising directly or indirectly out of the contract or agreement to the“extent that
the above are caused by negligent acts, errors, omissions; or willful misconduct of
the CONSULTANT. CONSULTANT'S obligation shall include the duty to defend
PLACER COUNTY as set forth in California Civil Code, Section 2778\and 27825
This provision is not intended to create any causé of action in favor of any thirdparty
against CONSULTANT or the COUNTY or te’enlarge\in any way the
CONSULTANT'S liability but is intended solely to\provide for indemnification of
PLACER COUNTY from liability for damages ‘on\injuries ta@ third persens or property
arising from CONSULTANT'’S performance pursuant.to.this contract or agreement.

As used above, the term PLACER COUNTY means RPlacer County, its officers,
agents, employees, andvolunteers.

14. NON-ASSIGNABILITY: This-agreement, and.the rights and duties thereunder, shall not
be assigned in whole or in_part without the express written consent of COUNTY.

15. INSURANCE. The CONSULTANT shall file with COUNTY concurrently herewith, a
Certificate of Insurance, indicating’ companies acceptable to COUNTY, with a Best's
Rating of no less than A:VII showing.

Worker's Compensation and Employers Liability Insurance:

Worker's Compensation Insurance shall be provided as required by any applicable law or
regulation. Employer's liability insurance shall be provided in amounts not less than ONE
MILLION DOLLARS ($1,000,000) each accident for bodily injury by accident, ONE
MILLION DOLLARS ($1,000,000) policy limit for bodily injury by disease, and ONE
MILLION DOLLARS ($1,000,000) each employee for bodily injury by disease.
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If there is an exposure of injury to CONSULTANT'S employees under the U.S.
Longshoremen's and Harbor Worker's Compensation Act, the Jones Act, or under laws,
regulations, or statutes applicable to maritime employees, coverage shall be included for
such injuries or claims.

Each Worker's Compensation policy shall be endorsed with the following specific
language:

Cancellation Notice - "This policy shall not be canceled or materially changed
without first giving thirty (30) days' prior written notice to the County of Placer."

CONSULTANT shall require all SUBCONSULTANT(S) to maintain adequate Workers’
Compensation insurance. Certificates of Workers' Compensation shall be filed forthwith
with the County upon demand.

General Liability Insurance:

CONSULTANT shall maintain Comprehensive General Liability or Commercial General
Liability insurance covering all operations by or on behalf of CONSULTANT, providing
insurance for bodily injury liability and property damage liabilityfor the” limits of liability
indicated below and including coverage for:

(1) Contractual liability insuring the obligations assumed by CONSULTANT in
this
Agreement.

One of the following forms is required:

(1) Comprehensive General Liability;
(2) Commercial General Liability. (Occurrence); or
(3) Commercial General Liability (Elaims‘Made).

If CONSULTANT carries a(Comprehensive General Liability policy, the limits of liability
shall not be less than a'‘Combined Single Limit for bodily injury, property damage, and
Personal Injury Liability of:

. ONE MILLION DOLLARS ($1,000,000) each occurrence
. TWO MILLION DOLLARS ($2,000,000) aggregate

If CONSULTANT carries a Commercial General Liability (Occurrence) policy:
(1) The limits of liability shall not be less than:

. ONE MILLION DOLLARS ($1,000,000) each occurrence (combined single
limit for bodily injury and property damage)

. ONE MILLION DOLLARS ($1,000,000) for Products-Completed Operations

. TWO MILLION DOLLARS ($2,000,000) General Aggregate

Placer County
RFP No. 10066 — Bridge Replacement Project on Haines Road at the Wise Canal Page 6 of 12



Attachment B

(2) If the policy does not have an endorsement providing that the General
Aggregate Limit applies separately, or if defense costs are included in the
aggregate limits, then the required aggregate limits shall be TWO MILLION
DOLLARS ($2,000,000).

Special Claims Made Policy Form Provisions:

CONSULTANT shall not provide a Commercial General Liability (Claims Made) policy
without the express prior written consent of COUNTY, which consent, if given, shall be
subject to the following conditions:

(1) The limits of liability shall not be less than:

. ONE MILLION DOLLARS ($1,000,000) each occurrence (combined single
limit for bodily injury and property damage)

. ONE MILLION DOLLARS ($1,000,000) aggregate for Products Completed
Operations

. TWO MILLION DOLLARS ($2,000,000) General Aggregate

(2) The insurance coverage provided by CONSULTANT shall"contain language
providing coverage up to six (6) months following the completion of the PSA
in order to provide insurance coverage for the hold harmless\ provisions
herein if the policy is a claims made policy.

Conformity of Coverages:

If more than one policy is used to meet the tequired coverages, such as“a separate
umbrella policy, such policies shall be consistent\with\all other/applicable policies used to
meet these minimum requirements. For example,\all polices shall be Occurrence Liability
policies or all shall be Claims Made Liability\policies, \If approved by the County as noted
above. In no cases shall the types of policies be different.

Endorsements:

Each Comprehensive or CommerciakGeneral Liability policy shall be endorsed with the
following specific language:

A. "The County of Placer, its officers, agents, employees, and volunteers are to be
covered as insured for all fiability arising out of the operations by or on behalf of
the named insured in the performance of this Agreement.”

B. "The insurance provided by the CONSULTANT, including any excess liability
or umbrella form coverage, is primary coverage to the County of Placer with
respect to any insurance or self-insurance programs maintained by the
County of Placer and no insurance held or owned by the County of Placer
shall be called upon to contribute to a loss."
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C. "This policy shall not be canceled without first giving thirty (30) days prior
written notice and (ten) days prior written notice of cancellation for non-
payment of premium to the County of Placer.”

Automobile Liability Insurance

CONSULTANT shall maintain automobile liability insurance covering bodily injury and
property damage in an amount no less than ONE MILLION DOLLARS ($1,000,000)
combined single limit for each occurrence.

Covered vehicles shall include owned, non-owned, and hired automobiles/trucks.
Professional Liability Insurance (Errors & Omissions):

Professional Liability Insurance for Errors and Omissions.coverage in the amount of
not less than one million dollars ($1,000,000) combined single limit for each
occurrence and two million dollars ($2,000,000) aggregate.

If Consultant sub-contracts in support of Consultants work provided for\in the
agreement, Professional Liability Insurance for Errors-shall be provided by the sub
contractor in an amount not less than"one million‘dollars($1,000,000) in aggregate.

The insurance coverage provided by the consultant shall contain language providing
coverage up to six (6) months following completion‘of the-Contract in order to provide
insurance coverage forthe-hold\harmless provisions hérein if the policy is a claims
made policy.

Additional Requirements

Premium Payments: The insurance companies shall have no recourse against the
COUNTY and funding agencies, its officers and employees or any of them for payment
of any premiums or assessments under any policy issued by a mutual insurance
company.

Policy Deductibles: The CONSULTANT shall be responsible for all deductibles in all of
CONSULTANT'S insurance policies. The amount of deductibles for insurance coverage
required herein should be reasonable and subject to COUNTY'S approval.

CONSULTANT'S Obligations: CONSULTANT'S indemnity and other obligations shall not
be limited by the foregoing insurance requirements and shall survive the expiration of this
agreement.

Material Breach: Failure of the CONSULTANT to maintain the insurance required by this
agreement, or to comply with any of the requirements of this section, shall constitute a
material breach of the entire agreement.

GENERAL COMPLIANCE WITH LAWS. The CONSULTANT shall exercise usual and
customary care in its efforts to comply with applicable Federal, State and local laws,
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statutes, rules and regulations that are in effect as of the date of this agreement.
CONSULTANT shall comply with all laws regarding payment of prevailing wages,
including, without limitation, California Labor Code Section 1720, as such laws may be
amended or modified. CONSULTANT agrees to comply with any directives or regulations
issued by the California State Department of Industrial Relations or any other regulatory
body of competent jurisdiction.

JURISDICTION. This agreement shall be administered and interpreted under the laws of
the State of California. Jurisdiction of litigation arising from this agreement shall be in that
State. Initial venue shall be Placer County, California. The parties each waive any federal
court removal and/or original jurisdiction rights they may have. If any part of this
agreement is found to be in conflict with applicable laws, such part shall be inoperative,
null, and void insofar as it is in conflict with said laws, but the remainder of this agreement
shall be in full force and effect.

USE OF SUBCONSULTANTS. CONSULTANT shall not use the services of any
SUBCONSULTANT without the written approval by COUNTY prior to SUBCONSULTANT
commencing any work on this project. The SUBCONSULTANT shall comply with all
applicable provisions of this PSA, including, but not limited to, providing records, time of
completion, payment schedule, etc.

SUSPENSION OR ABANDONMENT WITH OR WITHOUT CAUSE. COUNTY may
suspend or abandon, by written notice, all or a portion of the work under this agreement for
any reason. CONSULTANT may request that all or a portion”of the work under this
agreement be suspended or abandoned for any reason by notifying COUNTY in writing.
Suspension or abandonment shall only be valid upon\receipt. of written approval of the
request by COUNTY.

CANCELLATION. This agreement may“be canceled by the Placer County Board of
Supervisors upon the giving of 30 days advance-written\notice. »Such notice shall be
personally served or given by United States\Mail.

In the event of cancellation” by COUNTY,, CONSULTANT shall be paid for all work
performed and reasonable and un-cancelable expensesto the date of cancellation, unless
this cancellation is a-result of non-performance\by the CONSULTANT, in which case
CONSULTANT shall be paid for ‘all, work\perfermed to the date of cancellation, less any
estimated increased 'cost in the completion of the scope of services due to such
cancellation, but in no event less'thanzero:

In the event of cancellation.initiated’by the CONSULTANT, CONSULTANT shall be paid
for all work performed to the date of cancellation, less any estimated increased cost in the
completion of the scope of services due to such cancellation, but in no event less than
zero.

COVENANT AGAINST CONTINGENT FEES. The CONSULTANT warrants that he has
not employed or retained any company or person, other than a bona fide employee
working for the CONSULTANT, to solicit or secure this agreement, and that he has not
paid or agreed to pay any company or person, other than a bona fide employee, any fee,
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commission, percentage, brokerage fee, gift, or any other consideration, contingent upon
or resulting from the award or formation of this agreement. For breach or violation of this
warranty, the COUNTY shall have the right to annul this agreement without liability, or at
its discretion to deduct from the agreement price or consideration, or otherwise recover,
the full amount of such fee, commission, percentage, brokerage fee, gift, or contingent fee.

DISPUTES. All claims, counter-claims, disputes, and other matters in question between
COUNTY and CONSULTANT that cannot be settled by agreement between the parties
will be presented to the Board of Supervisors of COUNTY for consideration. In the event
the Board of Supervisors cannot resolve the matter or matters to the satisfaction of the
parties, either party may undertake whatever legal actions against the other, as it deems
necessary.

REMEDIES. In the event of breach of any condition or provision hereof, the COUNTY
shall have the right, by prior written notice to the CONSULTANT, to terminate the
employment of the CONSULTANT hereunder and cancel this agreement and have the
work thus canceled otherwise performed, without prejudice to any other rights or remedies
of the COUNTY. The COUNTY shall have the benefit of such work as may have been
completed up to the time of such termination or cancellation, and with respect to any part
which shall have been delivered to and accepted by the COUNTY there shall be an
equitable adjustment of compensation, which in no event shall"exceed the total amount
provided in Item 6 hereof.

EQUIPMENT. Prior authorization in writing by the COUNTY shall be required before the
CONSULTANT enters into any non-budgeted purchase order or subcontract exceeding
$500 for supplies, equipment, or CONSULTANTS service, The CONSULTANT shall
provide an evaluation of the necessity or desirability of incurring such costs:

For purchase of any item, service or-censulting. work not covered in'the CONSULTANTS
Cost proposal and exceeding $500, with\ prior_authorization.-by the COUNTY, three
competitive quotations must be“submitted with the request or the absence of bidding must
be adequately justified.

The CONSULTANT shall maintain\an inventory.record for each piece of non-expendable
equipment purchased ar built with funds provided under the terms of this contract. The
inventory record of each piece of such equipment shall include the date acquired, the cost,
serial number, model identification, and any other information or description necessary to
identify said equipment. Non-expendable equipment so inventoried are those items of
equipment that have a normal life’ expectancy of one year or more and an approximate
unit price of $5,000 or more.—in addition, theft sensitive items of equipment costing less
than $5,000 shall be inventoried. A copy of the inventory record must be submitted to the
COUNTY on request by the COUNTY.

At the conclusion of the contract or if the contract is terminated, the CONSULTANT may
either keep the equipment and credit the COUNTY in an amount equal to its fair market
value or sell equipment at the best price obtainable, at a public or private sale, in
accordance with established COUNTY procedures and credit the COUNTY in an amount
equal to the sales price. If the CONSULTANT elects to keep the equipment, fair market
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value shall be determine at the CONSULTANT'S expense, on the basis of a competent,
independent appraisal of such equipment. Appraisals shall be obtained from an appraiser
mutually agreeable to the COUNTY and CONSULTANT. If it is determined to sell the
equipment, the terms and conditions of such sale must be approved in advance by the
COUNTY.

CFR 49, Part 18 requires a credit to Federal funds when participating equipment with a fair
market value greater than $5,000 is credited to the project.

Any subcontract entered into as a result of this contract shall contain all the provisions of
this article.

25. NOTICES. All notices, and approvals or demands of any kindrequired or desired to
be given by the COUNTY and CONSULTANT shall be in writing-and shall be deemed
served or given upon delivery if personally delivered or faxed, or, if‘mailed, forty-eight
(48) hours after depositing the notice or demand in\the United States malil, certified or
registered, postage prepaid to the addresses. shown below: COUNTY and
CONSULTANT may from time to time by written notice to\the other designate another
place for receipt of future notices.

COUNTY: Attn: COUNTY PROJECT MANAGER
Placer County Department of Public Works
3091 County Center.Drive, Suite 220
Auburn, 'California\ 95603
Fax:(530) 745-3540

CONSULTANT: Attn: CONSULTANT PROJECT MANAGER
CONSULTANTNAME
CONSULTANT ADDRESS
Fax: (Xxx) XXX-XXXX

This secfon ot nentonll blank
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IN WITNESS WHEREOF, the parties have hereunto set their hands the year and date first above written.

APPROVED AS TO PROCEDURE “COUNTY”
STATE OF CALIFORNIA
By: COUNTY OF PLACER
Ken Grehm, Director of Public Works
By:
Date: Chairman

Board of Supervisors

Date:

Award of PSA No.
Authorized by the Board of Supervisors
on:

APPROVED AS TO FUNDS

By:

Auditor, Placer County

“CONSULTANT”
(Type full legal name of consultant, entity type,
state of organization here)
Example: XYZ Corp., Inc.
A California Corporation

Date:

APPROVED AS TO FORM

By:
By: Officer Signature # 1
County Counsel, Placer County (Signature Notarized)
Date: By:
Print Name and Title
Date:
EXHIBITS:
A - Scope of Services By:
B - Location Map Signhature # 2
C - Payment Schedule (Signature Notarized)
D - Consultant Hourly
Rates By:

Print Name and Title

Date:

"If Contractor is a corporation, PSA must be signed by the following two corporate officers, one from each category: (1) Chairman of the Board,
President or any Vice President, and (2), Corporate Secretary, any Assistant Corporate Secretary, Chief Financial Officer or any Treasurer or Assistant
Treasurer, unless an authenticated copy of a resolution of the corporation which delegates to a single officer the authority to bind the corporation is
attached to this PSA.

If Contractor is another type of business entity, such as a partnership or limited liability company, PSA must be signed by officer(s) possessing legal
authority to bind the entity. An authenticated copy of a resolution, partnership agreement, operating agreement or other legal evidence of signature
authority must be attached to this PSA."
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EXHIBIT “A”

PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL

SCOPE OF SERVICES

PROJECT BACKGROUND

Haines Road is a local rural road located east of the City of Auburn in the Sierra Nevada
foothills. The road accommodates two lanes and runs north-south from Dry Creek Road to Bell
Road. The road crosses the Wise Canal (a PG&E facility) on a narrow bridge approximately
one-half mile north of Bell road. The existing Haines Road Bridge over Wise Canal (19C-0145)
is functionally obsolete and is to be replaced under the FederalHighway Bridge Program (HBP).
The existing structure is a single span concrete slab bridges“and has a sufficiency rating (SR) of
55.

PROJECT DESCRIPTION

The COUNTY is contracting with the CONSULTANT to\perform engineering design, prepare
construction contract plans and specifications, and\perform ather related. engineering services for
the replacement of the Haines Road Bridge over\Wise |Canal.

ITEMS OF WORK

The COUNTY contracts| with\the \CONSULTANT ‘to provide all required engineering services
necessary to prepare final design documents\of\the Haines Road Bridge Replacement over
Wise Canal. The intent of the agreement.is to\have the CONSULTANT develop construction
plans, specifications, engineer's cost estimate; design report, and other applicable documents
acceptable to the COUNTY, \regional regulatory agencies, and other involved agencies to allow
the COUNTY to\immediately \proceed to advertise for bids for construction. The work product
shall meet the minimum-requirements identified in herein.

The CONSULTANT shall prepare the construction plans, specifications, and engineer's cost
estimate in English units:” The CONSULTANT shall prepare all other submittals to the
COUNTY, regional regulatory agencies, and other involved agencies in English units.

Project design and related engineering services shall include the following tasks:

Task 1 - Phase 1 Preliminary Engineering

Task 1.1 - Project Management

CONSULTANT will manage the project by tracking the schedule, budget and value of
the products produced. CONSULTANT will create and maintain an “issues log” for the
project, which will document each issue encountered, the responsible decision-maker for
that issue, and the date the decision was made. This “issues log” will be transmitted to
the County on a regular basis.

BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL
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Task 1.1.1 - Project Management

The CONSULTANT will manage project tasks including work needed to:

o Lead, direct and monitor the project team
o Prepare and monitor a Work Plan and QA/QC Plan

. Prepare for, attend, and document Team Meetings and Action Items (ten
meetings at the County and ten conference calls)

o Prepare and coordinate a critical path method schedule
. Prepare quarterly progress reports
o Prepare Monthly Invoices

o Prepare Caltrans Programming Paperwork and Local Assistance Manual
Forms

o Miscellaneous coordination and support

0 Assist the COUNTY with meetings and coordination efforts with property
owners

0 Assist the COUNTY with the preparation” of Board of Supervisors’
memoranda / correspondence

A project information binder will-alse_be prepared and provided to the COUNTY’s
project manager and all CONSULTANT\sub consultants. The binder will include
project relevant information including the\ project-organization chart and contact
list, the project work plan (scope\of services,” schedule and budget), invoicing
procedures (for the“sub ‘consultants), filing system. information, CADD standards
to be utilized for the\project,\and a section_for future meeting minutes and
agendas, as-well as a‘decision log.

In addition\to\the _above\tasks;, CONSULTANT will set up a secure project
information \exchange \portal on~the CONSULTANT website to facilitate
information exchange, such as-the survey information, etc. Updated, (password
protected), project information will be posted as needed to allow the County
access to up-to-dateinformation

The CONSULTANT will prepare the paperwork necessary to comply with the
requirements of the HBP program and Local Assistance Procedures Manual
(LAPM) forthe proposed project for the County to submit to Caltrans District 3 Local
Assistance. The documents will include:

. HBP Scope/Cost/Schedule Change Requests (If needed)

. Finance Letters

CONSULTANT will prepare, negotiate, and monitor a work plan which includes
the scope of work, fee, the terms of the professional services agreement and
other contractual requirements.

As part of general project management responsibilities, the CONSULTANT will
prepare monthly status reports addressing the progress of the project, project
design schedule, decisions that must be made to keep the project on schedule,
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and a list of work that has been accomplished in the previous month and
forecasted for the upcoming month.

Quality Control / Quality Assurance:

The CONSULTANT will utilize a quality control plan/process for this project
whereby deliverables are reviewed for uniformity, compatibility and
constructability as well as general conformance with the federal HBP program

requirements. Senior level roadway and bridge PS&E review will be
incorporated with Task 1 - Phase 1 Preliminary Engineering and Task 2 - Phase
2 Final Design.

Task 1.1.2 - Kickoff Meeting and Field Inspection

CONULTANT will coordinate a kick-off meeting with the COUNTY, Caltrans, the
consultant team and any other project stakeholders that may be appropriate to
thoroughly discuss the project background, scope, concepts, schedule, and
management. This meeting will result in an understanding amongst the project
stakeholders as to the project scope and schedule, and major project issues that
have already been identified by project stakeholders will be shared at this
meeting.

CONSULTANT will conduct a visual on-site field investigation to identify existing
conditions and confirm preliminary design ‘assumptions and parameters.
CONSULTANT will confer with Caltrans Division of Struetures Local Assistance
and Caltrans District Local Assistance \as negessary ~to, confirm project
assumptions and physical projeet limits foreligible HBP work.

Task 1.1.3 - Public Outreach

The CONSULTANT team will, provide technical support throughout the public
outreach process on‘anas-needed basis: This support may consist of providing
visual display boards and attending public meetings, as requested by the County.
It is anticipated that.meetings will include:"three (3) meetings with North Auburn
MAC and-property;owners.

Deliverables (Tasks 1.1.1--\1,2.3):

1. Projectwork plan.

2. QA/QC plan\

3. Canstruction CPM schedule.

4, Monthly progress reports and schedules with Issues Log.

5. Meeting notes prepared by CONSULTANT and distribution to all
attendees.

6. LAPM / HBP documents required

7. Setup and manage web based project information exchange portal.

8. Project information binders.

Task 1.2 - Geotechnical Engineering Services

The CONSULTANT will perform geotechnical engineering and geotechnical field
investigations.
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Task 1.2.1 - Preliminary Foundation Report

To support the preliminary design phase of the project, CONSULTANT will
prepare a PFR in general accordance with Caltrans guidelines (Guidelines for
Foundation Investigations and Reports, Version 1.2, June 2002). The purpose of
the PFR will be to document existing conditions, make preliminary foundation
recommendations, and fine-tune the scope of additional design-level
geotechnical investigations. Preparation of the PFR will be based on literature
review, aerial photograph interpretation, review of as-built data, review of existing
geotechnical documents, and site reconnaissance. The PFR will include the
following:

o Summary of site geology and anticipated subsurface conditions

o Project location description

o Summary of as-built data

) Preliminary Scour Evaluation based on Hydrology/Hydraulic and
geotechnical information available

o Seismic study

o Initial liquefaction potential assessment

o Initial corrosion evaluation

o Preliminary foundation recommendations

o Recommended additional field work and laboratory testing

Task 1.2.2 — Geotechnical Investigation and. Foundation-Report (FR)

CONSULTANT will perform ‘a ‘\design-level géotechnical investigation and
prepare a FR.in accordance with\Caltrans guidelines (Guidelines for Foundation
Investigations and Reports, Version 1.2, June 2002). CONSULTANT will
perform the following scope. of services:

Pre-field Activities
. Review the PFR.
° Review designiplans to determine exploratory boring locations.

. Perform a 'site”reconnaissance to review project limits, determine drill rig
aceess and mark out exploratory boring locations for subsequent utility
clearance.

. Submit requisite fees, prepare applications, and obtain permits from the
following agencies, as necessary:

1. Boring Permit — Placer County Environmental Health Department.
2. Encroachment Permit — Placer County, Caltrans.
3. Notify subscribing utility companies via Underground Service Alert

(USA) a minimum of 48-hours (as required by law) prior to
performing exploratory excavations at the site.
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It is assumed that all permit fees for the County will either be waived or paid by
the County.

Retain the services of a California C57-licensed drilling subcontractor to
perform exploratory borings, likely utilizing a coring rig.

Retain the service of a geophysicist for conducting a seismic refraction
survey subsurface site characterization (if needed).

Field Exploration Program

Provide traffic control measures utilizing a detour and signage

Advance six exploratory borings (assuming 40’ depth each), two at each
anticipated abutment location and two at the anticipated pier location. Use
HQ coring methods to core a minimum of 20 feet into bedrock (to confirm
rock conditions) in each hole. These explorations will provide an evaluation
of subsurface soils/rock conditions for the proposed structure. Perform
Standard Penetration Test (SPT) sampling at shallow selected depths until
bedrock is reached. One to two bulk samples will be collected from the
roadway subgrade to evaluate the R-value forpavement design.

1. Classify and continuously log subsurface soil conditions
encountered in each test boring ‘at the-time of drilling. Obtain
"relatively undisturbed" and\bulk samples of substrata from test
borings.

Log borings in accerdance with Caltrans guidelines:

Upon completion, backfill borings in aecordance with County permit
requirements) Excess drill cuttings will be spread onsite or off-
hauled.as required.

Laboratory Testing Program
To evaluate the index and\engineering ‘properties of the prevailing subsurface
conditions; we anticipate perfarming the following laboratory tests:

In-situ__Moisture/Density, ~American Society for Testing and Materials
(ASTM) D2937 TestProcedure

Grain Size Distribution, ASTM D1140 and D422

Atterberg Limits, ASTM D4318

Unconfined compressive Strength of soil samples, ASTM 2166
Expansion Index, ASTM D4829

Maximum Dry Density/Optimum Moisture Content, ASTM D1557

Soil Corrosion Parameters (pH, Resistivity, Sulfate, Chloride), Caltrans Test
Methods (CAL) 417, 422 and 643

Resistance Value (R-Value), CAL 301
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Engineering Analysis and Report Preparation

CONSULTANT will analyze field and laboratory data and prepare a FR in
accordance with Caltrans guidelines. The FR will include (but not be limited to)
the following:

. Summary of scope of work

. Project description

. Field exploration program summary

° Laboratory testing program

. Site geology and subsurface conditions

. Geologic profiles and engineering parameters

. Scour Evaluation will incorporate the hydraulic findings outlined in the
structure Hydrology/Hydraulics Report\with~geologic and geotechnical
information and provide recomniendations\regarding the depth of potentially
scourable material.

. Seismic study (in accordance\with \Caltrans Seismic Design Criteria,
Version 1.3)

o Liquefaction evaluation

. Corrosion evaluation

o Foundation recommendations

. Slope stability~analysis.for abutments
o Construction considerations

. Log of-Test Boring (LOTB) sheets

Deliverables (Tasks 1.2.1 -- 1.2.2):

1. Rreliminary Foundation Report (PFR), 2 copies.
2. Draft and Final Foundation Reports (FR), 2 copies.
3. Log Test Borings (LOTB).

Task 1.3 — Hydrologic and Hydraulic Engineering Services

The hydraulics scope is based on the following assumptions:

e The hydraulic engineering services are to determine the impacts that the bridge
replacement project will have on the PG&E canal and to ensure that the bridge is
properly designed for the hydraulic conditions.

o PG&E will provide flow data necessary to perform the hydraulic analyses.

CONSULTANT will review available data provided by the County and PG&E.
CONSULTANT will research hydrologic data from the Placer County Flood Control
District, USGS, and other relevant sources.
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Field Reconnaissance:

CONSULTANT will conduct a field reconnaissance to assess existing conditions in
vicinity of the project site. Potential hydraulic-related design problems will be identified
for use by other Project Team disciplines.

Hydrologic Analysis:

CONSULTANT will utilize flow data provided by PG&E. The PG&E flow data may or may
not include stormwater flows (or seepage loss) as part of its managed flow components
and the CONSULTANT should be capable of determining any or all additional flows.

Hydraulic Analysis:

CONSULTANT will perform the hydraulic analysis to determine the 50-year and 100-
year flow characteristics based on PG&E flow data, including water surface elevations
(depths) and velocities. CONSULTANT will analyze the hydraulics for both existing
and proposed conditions. Work will be coordinated with the Project Team surveyors
regarding the surveyed cross-sections.

Location Hydraulic Study:

CONSULTANT will perform a flood plain risk assessment to-determine the flood plain
impacts from the proposed project. CONSULTANT will ‘prepare a Bridge Location
Hydraulic Study Report to support the Project Team'’s preparation of the Environmental
Document for the project.

Scour Analysis:
CONSULTANT will perform a bridge ‘'scour analysis to determine the scour potential per
the methodology specified-in\the FHWA's HEC-18 and HEC-23 Manuals. HEC-RAS
Steady State Scour Analysis may ‘be\performed. Work \will be coordinated with—Project
Team geotechnical™and \bridge\ engineers \ to evaluate the need for scour
countermeasures.

Design Hydraulic Study Repart:

CONSULTANT will prepare’a Bridge\Design Hydraulic Study Report for the project to
summarize, the-receammendations™and results from the hydraulic and scour analyses
based on the proposed-bridge designs.

Deliverables:

e Draft Hydraulic Study (LHS), 2 copies

e Final Location Hydraulic Study (LHS), 2 copies

e Draft Design Hydraulic Study Report (DHS), 2 copies

¢ Final Design Hydraulic Study Report (DHS), 2 copies

Task 1.4 - Phase 1 Engineering

This task includes further development of the design concept for the preferred alternative
for environmental approval, permitting and final design. The task includes; preparation
of the Geometric Approval Drawings (GAD’S), develop bridge alternative to 30 percent
design level, develop roadway approaches to 30 percent design, prepare draft and final
project memorandum, and environmental clearance support.
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Included in this task is the review of the COUNTY’s survey base mapping and
verification of completeness for design purposes. Any additional survey needed for
preparing the base map for design, will be coordinated with the COUNTY. Any delays in
obtaining additional surveys could result in schedule impacts. Additional surveys will
also include surveying potholes once completed.

Task 1.4.1 - Prepare Geometric approval Drawings

CONSULTANT will review and develop the two most feasible alternatives
discussed between CONSULTANT and COUNTY. CONSULTANT will include
exhibits based on the chosen alternatives:

The GAD’s will include the following:

o A GAD Checklist and Design Criteria
. Layouts

o Profiles and Super Elevations

o Typical Cross Sections

o Bridge Advance Planning Study

o Traffic Control /'Stage Construction
o Right-of-way requiréments

o Preliminary Estimates

Task 1.4:2 -Develop Selected Bridge Alternative to 30 Percent Design

CONSULTANT will review~and further investigate two bridge alternative based
discussionswith the COUNTY (cast-in-place concrete and prefabricated bridge
options wijll™be’ investigated / considered). Prepare engineer's estimate of
probable cost on acost per square foot basis for each bridge option. Cost will be
based on preliminary quantities developed in general conformance with Caltrans
Bridge Design aids and will include approximately 25% contingency. Once the
most feasible structure type has been indentified, CONSULTANT will proceed
with engineering design to a 30 percent design level. Design includes but is not
limited to geometric cross-section(s), design criteria, engineer’s estimate, stage
construction plan and potential safety issues. CONSULTANT will prepare draft
and final 30 percent design plans for the preferred alternative. Preliminary bridge
design will include but is not limited to:

o General Plan
o Typical Sections (on preferred roadway alignment)

. Construction Cost Estimate
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Task 1.4.3 - Develop Roadway to 30 Percent Design

CONSULTANT will proceed with taking the chosen alternative roadway design to
a 30 percent design level. Preliminary roadway design will include but is not
limited to:

Typical Sections

Horizontal Control

Key Map and Line Index

Layouts (including pedestrian and bicycle access)

Profiles and Super Elevations Approximate Construction Limits
Drainage Plans and Profiles

Utility Plans

Detour Plan

Stage Construction and Traffic Handling Rlan

Identifying right-ofsway limits\and needs

Providing files for right of way plat.development
Approximate.Quantities

Préliminary Construetion Traffic Control, Staging, and Access
Utility Conflicts

Anticipated\Design Exceptions (Assume two Design Exceptions)
Preliminary Specifications Items List

Construction Cost Estimate

Task 1.4.4 - Prepare Draft and Final Project Memorandum

Prepare a short technical memorandum that includes:

Summary of the components of the proposed project including preliminary
plans, right-of-way (temporary easements), construction staging and
access, utility relocation and accommodation, and anticipated design
exceptions.

Discussion of the pros & cons of each alternative and a recommendation
for Final Design

Preliminary Quantities and Estimated Construction Cost in GP Estimate
and Caltrans BEES Format.

List of design decisions needed by the COUNTY.

List of issues that will be resolved during final design.
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Deliverables (Tasks 1.4.1 -- 1.4.4):
1. Geometric Approval Drawings (GAD's): Layout Plan Sheets; Typical
Cross Section Plan Sheets; and Bridge Advanced Planning Study.

2. 30 Percent Bridge Design Plans and Estimates: General Plan of the
Preferred Alternative.

3. 30 Percent Roadway Design Plans and Estimates for Preferred
Alternative: Layout Plan Sheets; and Typical Cross Section Plan Sheets.

4, Draft and Final Project Memorandum.

Task 2.0 - Phase 2 Final Design (Actual scope and fee shall he 'negatiated after the completion
of the Task 1 - Phase 1 Preliminary Engineering and shall be pracessed in a formal contract
amendment between the CONSULTANT and the COUNTY. This outline of a potential scope of
work is not included in the original contract and is provided for future information purposes only.)

Upon receiving written approval for Phase 2 of the contract \negotiations as well as notice of
completion of the CEQA and NEPA processes,\Task\2\and Task\3 —"Final Design and
Construction Documents will commence.

Task 2.1 - Draft PS&E

Upon approval of the\design memarandum, the\CONSULTANT will prepare and submit
the draft plans, specifications;.and estimate to the COUNTY.

Task 2.1-1 - Bridge Design

CONSULTANT will\prepare.structural calculations and bridge plans for the bridge
type and configuration \agreed upon during the Preliminary Engineering task.
This submittal_will represent a complete, unchecked set of bridge construction
documentsto be submitted to the COUNTY. CONSULTANT will provide a written
response to comments from the County.

The bridge design will be performed in general accordance with the following:
o California Department of Transportation (Caltrans) Standard Plans &
Specifications

o Caltrans Bridge Design & Detailing Manuals

o AASHTO LRFD Bridge Design Specifications with 2006 Interims and
Caltrans Addenda (Blue Sheets)

. Caltrans Seismic Design Criteria, Version 1.4

Task 2.1.2 - Roadway Design

CONSULTANT will prepare the roadway civil design based on the approved
preliminary engineering design concepts in general accordance with County
Standards, AASHTO “A Policy on Geometric Design of Highways and Streets”
and the Caltrans Highway Design Manual, Caltrans Standard Specifications and
Standard Plans. The Placer County Land Development Manual and the Placer
County Storm Water Management Manual will also be utilized. Final grading and
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drainage details will be developed as well as new/existing roadway conformance
details, as required.

Engineer’s Estimates of Probable Construction Cost:

CONSULTANT will provide cost estimates at the draft PS&E design submittal;
will prepare detailed quantities in accordance with Caltrans standard
specifications and payment items. The engineer's estimate of probable
construction cost (“Marginal Estimate”) for the project will be prepared using the
most recent and relevant Caltrans Cost Data as well as the County’s cost data.

The Title Sheet will include the appropriate COUNTY and federal funding project
identification, as well as a sheet schedule, a vicinity map, the project legend,
general notes, and the project control points.

The roadway Typical Section Sheet will include-the roadway structural section as
designed, based on a County supplied Traffic Index (TI) and the
recommendations of the Geotechnical Reportindicating.the R-value.

Plan and Profile sheets will be produced. The plan view will delineate the
general roadway improvements ~and pavement ‘dimensjons. Geometric
information, tied to the project control\points (provided by  COUNTY) will be
shown to sufficiently deseribe\both the horizontal and vertical alignments.

The approach roadway\ ConstructionDetails will"be prepared at appropriate
scales. Utility locations,\ grading\ limits and ‘geometric details will be shown.
Specific improvement details may\also be shown on the Construction Details.

Traffic handling. details, wilk be '‘shown on relevant sheets. The plan will show
detour route 'signage to be‘used\during construction. Advisory and construction
areassigns (CAS)\will be.shown'on a Construction Area Signs Sheet.

A signing, striping and” pavement marking plan will be developed utilizing
COUNTY standard) details and current Caltrans Traffic Manual, Sign
Specifications, and”Standard Plans, as applicable. Existing as well as new sign
locations. will be shown. Standard signs will be designated by appropriate
Caltrans standard sign numbers. Temporary signing and striping, portable
delineators, temporary crash cushion arrays and temporary railing (Type K) will
be shown, as necessary, on this plan. CONSULTANT staff will work closely with
the County Traffic Engineer to incorporate applicable requirements into the
bridge plans.

CONSULTANT will prepare a conceptual Storm Water Pollution Prevention Plan
(SWPPP) in accordance with the Regional Water Control Board General Permit
and Caltrans SWPPP Handbook. The conceptual SWPPP shall include
discussion of erosion and sediment control measures during construction and for
post construction conditions. Best management practices for construction
activities will also be addressed.

Task 2.1.3 - Utility Design

CONSULTANT will provide plans for utility design and relocations, including:
o Waterline relocation
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o Telecommunication, fiber optics, and cable coordination for agency
relocation design

o Sewer manhole impacts

A utility certification will be prepared and procedures followed that are consistent
with Caltrans Policy on High and Low Risk Underground Facilities. The
CONSULTANT will coordinate (as necessary) with the COUNTY in accordance
with Caltrans Local Assistance Procedures Manual.

Task 2.1.4 - Contract Specifications / Special Provisions

CONSULTANT will prepare the contract Special Provisions for the project based
in General on Caltrans’ Standard Special Provisions, Caltrans Standard
Specifications, and County construction contract standards. CONSULTANT will
prepare required technical Special Provisions for Sections 8, 9 and 10, and will
compile with County supplied boilerplate specifications, including Section 4, order
of work, time of completion, etc. The basis of the specifications shall be the
latest Caltrans Standard Specifications. It is assumed that the COUNTY will
prepare the “boiler plate” documents, including the _notice to bidders, proposal,
bond forms, and agreement. Required mitigation\ measures and permitting
requirements from the environmental permits will be included in the
specifications. CONSULTANT will assemble the fifal project specifications ready
for printing the contract documents.

Task 2.1.5 - Utility Coordination / Support

The COUNTY will coordinate\ the relocation 'of utilities affected by the bridge
replacement in accordance with Caltrans Laocal”Assistance Procedural Manual.
CONSULTANT will-assist the \COUNTY with\ this_effort by providing technical
information about design.and‘attending\meetings.as requested by the COUNTY.

Task 2.2 - Final PS&E

Task 2.2:1 - Bridge. Independent Check

The Draft PS&E will be sufficiently completed by CONSULTANT so that an
independent bridge design” check can be completed by the COUNTY. An
independentengineer, who was not involved in the design, will re-analyze the
bridge and-retaining walls, verify member capacities and review the special
provisions_for the’ bridge. The checker will provide a list of comments and a set
of “red-marked” plans that communicate issues uncovered during the preparation
of the independent check. Issues raised by the checker will be discussed with
and resolved by the designer and checker. The final design will reflect
agreement between the two engineers. CONSULTANT will provide a written
response to comments from the County.

Task 2.2.2 - Update Bridge and Roadway PS&E

CONSULTANT will update the PS&E based on the agreement and resolution of
the bridge independent check for final submittal to the COUNTY. This submittal
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will represent the final contract documents that will be issued for bid and
construction.

Task 2.2.3 — Engineers Estimates

CONSULTANT will provide cost estimates at the final PS&E design submittal.
CONSULTANT will prepare detailed quantities in accordance with Caltrans
standard specifications and payment items. The engineer’s estimate of probable
construction cost (“Marginal Estimate”) for the project will be prepared using the
most recent and relevant Caltrans Cost Data as well as the COUNTY’s cost data.

Task 2.2.4 — Permit Engineering Evaluation Report (PEER)

CONSULTANT will prepare a PEER to document the engineering analysis of
proposed work. The analysis will include a review of the proposed improvements
to determine drainage, maintenance, operation, and environmental impacts on
the state highway system. Proposed improvements will conform to Caltrans'
current design standards and practices or be justified by an approved design
exception.

Task 2.2.5 — Right of Way Engineering and Acguisition

The COUNTY will prepare the plats and legals, as well as appraisal and
acquisition service. CONSULTANT wilk provide_a plan showing the areas to be
acquired. CONSULTANT will also assist\the COUNTY in preparing the Right of
Way Data sheets, Right of Way “authorization Request, and Right of Way
Certification.

Deliverables (Tasks 2.1 -- 2.2):

Five sets 90 percent\Draft\ PS&E, 11x17 plans
PS&E.in electranic format:

Two hard copies Special Provisions.

Draft PS&E

Final PS&E

Oneset\of 24™x 36 reproducible Mylar Final Design Plans signed by
registered engineer.

© ga > w NP

7. One_set unbound hard copy of the Final Project Special Provisions signed
by the registered engineer.

Electronic Microsoft Excel file of Construction Cost Estimate.
AutoCAD Project Plans on CD (Current COUNTY AutoCAD Version).
10. Electronic Microsoft Word file of specifications.
11. Hard copy of Construction Cost Estimate.
12. Encroachment Permit Application Package.
13. PEER.
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Task 3.0 - Services During Construction

The CONSULTANT will need to be involved during the bid phase and construction of the project
to provide the services described below:

Clarification and information about the PS&E package and geotechnical report during
advertising and construction

Assistance in the preparation of any required addenda to the plans and specifications
during the advertisement period

Review and response to RFI and submittals related to design
Review and comment on contract change orders.

Periodically visit the site to observe the construction and verify general compliance with
the intent of the contract documents:

Bridge and Roadway Project Engineer (three to four site visits)

Geotechnical Engineer (five to six site visits)

The COUNTY will provide Advertisement and Bid Administration.

CONSULTANT shall provide one set of reproducible record”drawings (Mylar), which clearly
identify those changes made during construction (Record Drawings). . Record redline drawings
kept by the COUNTY will be provided to the CONSULTANT fordrafting after completion of
construction.

The COUNTY will provide:

Construction Staking
Construction Inspection
Construction Management (Resident Engineer)

Advertisement and Bid  Administration

Task 3.1.0 =Resident Engineer's Pending Eile

CONSULTANT “shall provide to~the 'COUNTY a complete Resident Engineer's (RE)
Pending File that includes pértinent letters, memoranda, information, and comments
required to administer the construction contract. The RE Pending File shall include but
is not limited to the following:

o Table of Contents

o Quantity Calculations summary sheets for Bar Reinforcing, Concrete, Piles
Miscellaneous Metal, Structure Excavation and Structure Backfill. Summary
sheets are prepared in accordance with Bridge Design Aids.

o Falsework clearance and calculations or any Special falsework or shoring concepts
and requirements

o Joint Movement Rating Calculations for bridge expansion joints (using Caltrans
Form DSD-D00129) in accordance with Bridge Memo To Designers

o Final Foundation Report (1 copy)
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o Geotechnical Report (1 copy)

) Final Hydrology/Hydraulics Report (1 copy)

o Drainage Report (1 copy)

o Right-of-Way clearance letters, agreements, contracts and obligations (1 copy)
o Project Report, Preliminary reports, and Materials Report (1 copy)

o Environmental documents, including any permits agreements and commitments (1
copy). Include a separate summary of all environmental commitments, as well as
any special instructions or explanations for meeting permit and other legal
requirements and commitments.

o PE (designer) notes, exceptions to mandatory and advisory design standards.

o Special instructions or information from the Designer to the RE that should include
at a minimum 1) the intent of the designer where misinterpretation of contract
documents is possible 2) alerts to particular details or sequences, and 3) a
description of construction methods anticipated fornunique or unusual designs.

o Contract Documents, project cost estimates, preliminary progress schedule,
structures working day schedule

o Cross Sections, 4-Scales — Deck Cantour PRlots prepared in accordance with
Bridge Memo to Designers (1 reproducible and 2 bond copies)

Deliverables (Tasks 3.0 — 371.Q):
1. Resident Engineer’'s Pending File'(1 copy)

RFI Responses
Checked sUbmittals and'shop drawings

Contract change.order plans

A S A

One (1) set\full size"Mylar record drawings

CONSULTANT STAFFING

The CONSULTANT is proposing to use XXX as the project manager for this agreement. In the
event there is a néed by the consultant to substitute key personnel by the consultant for project
management or primary-design engineering responsibility, the consultant shall only substitute
personnel after submitting resumes and obtaining specific written approval by the Director of
Public Works for the replacement of the key personnel.

OTHER

It shall be the responsibility of the consultant to resolve any errors in the design, which are
identified during construction at no additional cost to the COUNTY and in a timely manner such
that construction delays are avoided or minimized to the maximum extent possible. The
consultant shall notify the COUNTY of any errors that are a result of incorrect field data provided
by the COUNTY.
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL

PAYMENT SCHEDULE

Payment requests shall be subject to review and approval by Placer County. Each invoice request
shall provide a breakdown by staff member hours for work activities identified by task as described in the
scope of services. All payment requests shall be subject to the following budget:

Amount
Task Description (not to
No. exceed)
1 Phase 1 Preliminary Engineering $ XXX
5 Phase 2 Final Design (To be negotiated and addressed in a N
formal contract amendment.)
3 Phase 3 Services During Construction (To be negotiated and _
addressed in a formal contract amendment.)
Total $ XXX

Ten percent (10%) shall be withheld from each payment until satisfactory completion of the work
described within Exhibit A — Scope of Services. The County shall release for payment the ten percent
(10%) withheld, upon satisfactory completing all tasks, including those deliverable items identified
under Exhibit A, Scope of Services, attached to this agreement.

The COUNTY shall reimburse the CONSULTANT for actual costs (including labor costs, employee
benefits, overhead and other direct costs and subconsultant costs) incurred by the CONSULTANT in an
amount not to exceed a total maximum sum of DOLLARS (% )
exclusive of any fixed fee. Actual costs shall not exceed the estimated wage rates, employee benefits and
overhead costs and other costs set forth in the CONSULTANT’S proposal which is included in Exhibit D.

In addition to the costs referred to in the previous paragraph, the COUNTY shall pay the CONSULTANT a
fee of DOLLARS ($ ). Said fee shall not be altered, unless there is
a significant alteration in the scope, complexity, or character of the work to be performed which is
documented as an amendment.

The CONSULTANT shall be reimbursed for actual travel expenses incurred in the performance of this
work, including the use of private vehicles at the current State Department of Personnel Administration
(SDPA) rate, while traveling for purposes required for the project other than commuting between the
project site and the CONSULTANT'S headquarters. Commuting travel time and mileage to and from the
project site is not reimbursable. In addition, CONSULTANT'S personnel shall be reimbursed for per diem
expenses at a rate not to exceed the currently authorized rate for state employees under SDPA rules.
Travel and per diem costs are included in the contract amount not to exceed.
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Total expenditures made under this agreement, including the fixed fee shall not exceed the sum of
DOLLARS (% ) without modification to the agreement signed by
both parties. The COUNTY, as shown above, may reallocate budget amounts, within work items
without modifications of this agreement, subject to approval. CONSULTANT shall not undertake such
work without prior written approval of the COUNTY.

Upon CONSULTANT'S request, COUNTY will make payment of funds withheld from progress
payments pursuant to the requirements of Public Contract Code Section 10261, if CONSULTANT
deposits in escrow with an approved escrow agent or with a bank acceptable to COUNTY, securities
eligible for the investment of State or County funds under Government Code Section 16430 or bank or
savings and loan certificate of deposit upon the following conditions:

a. CONSULTANT shall bear the expense of COUNTY and the escrow agent in connection with the
escrow deposit made.

b. Securities or certificates of deposit to be placed in escrow shall be of a value at least equivalent
to the amounts of retention to be paid to CONSULTANT pursuant to this section.

C. CONSULTANT shall enter into an escrow agreement satisfactory to COUNTY, which
agreement shall include provisions governing inter alia:
1. the amount of securities to be deposited,
2. the providing powers of attorney or other documents necessary for the transfer of the
securities to be deposited,
3. conversion to cash to provide funds to meet defaults by CONSULTANT including, but

not limited to, termination of the CONSULTANT’'S control over the work, or other
amounts to be kept or retained under the provision of the agreement,

4. decrease in the value of the securities on deposit,

5. the termination of the escrow upon completion of the agreement.
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EXHIBIT “D”

PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

Attachment B

BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL

CONSULTANT STAFF AND STANDARD CHARGE RATES

PRIME CONSULTANT

TITLE NAME BILLING RATE RANGE
Principal Engineer <Name> $ -
Project Manager <Name> $ -
Project Engineer <Name> $ -3
Senior Civil Engineer <Name> $ -3
Associate Civil Engineer <Name> $ -3
Assistant Civil Engineer <Name> $ -
Senior CAD Technician <Name> $ -
Administrative Assistant <Name> $ -3
DIRECT EXPENSE UNIT COST
Reproduction - External Actual Cost
Mileage - Personal Vehicle Current GSA Rate
Other Direct Costs or Expenses Actual Cost

Billing rates shown on invoices will be based on hourly billing rates determined by actual labor rates (at
the time the work is performed) plus overhead plus fee. Overhead rates have been determined in
accordance with Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations

System, Chapter 1, Part 31.000 et seq.

Any costs for which payment has been made to

CONSULTANT that are determined by subsequent audit to be unallowable under 48 CFR, Federal
Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to repayment by
CONSULTANT to the COUNTY. The overhead and fee percentages are fixed for the contract duration
at: Overhead=1.595; Fee=10%.

SUBCONSULTANT #1

<< SIMILAR RATE & EXPENSE TABLE AS SHOWN ABOVE >>
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Exhibit 10-H Sample Cost Proposal

SAMPLE COST PROPOSAL (EXANPLE #1)

Contract No. Date
Consultant
DIRECT LABOR Imitial
Hourly
Classification WName Fange Hours Fate Total
Project Manager i) $
Highway Engineer il $
@ S
Bridge Engineer i) $
o S
Technician i) $
Project Manager i §
_ o S
R ____u S
R _m___ S
Subtotal Direct Labor Costs = §
Anticipated Salary Increases
Total Dhrect Labor Costs $
Fringe Benefits Eate Total
___ 5
Total Fringe Benefits $
Indirect Costs
Crverhead 2 $
General and Admimstrative 4 $
Total Indirect Costs 3
FEE (Profif) $
OTHEER COSTS
Travel Costs $
Equipment and Supplies (Ttemize) 3
Orther Direct Costs (Ttemize) b3
Total Other Costs 3
Subcontractor Costs (attach detailed cost estimate for each subcontractor) $
TOTAL COST $
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